

Contract Amendment No. 1

“Neutralization of Acid Mine Drainage (AMD) contaminated water of some selected streams in a coal mining area of Meghalaya by using Open Limestone Channel Technology (OLCT) using locally available limestone and intermittent wetlands using locally aquatic plants under MLAMP”

Contract Order No. MBMA/MLAMP/INRM/06/2021/C-56/456; Dated: May 25th October ,2021

As per the report received from The Institute of Natural Resource Meghalaya (INRM),
That due to the delay in the selection and finalization of the sites, by the District Team as communicated vide emails dated 24th June, 2022. In the light of the circumstances and in the interest of the Project deliverables, an extension on the project is solicited for another 6 months to ensure successful implementation of the proposed activities.

Sl. No.	Clause Reference	Original Clause	Amended Clause
1.	Contract Order No. MBMA/MLAMP/INRM/06/2021/C-56/456 ; Dated: May 25 th October ,2021; Section VIII.Special Condition of Contract: GCC17.3	Completion period: the contract shall be expire on December 31,2022	Completion period: the contract shall be further extended till 30 th June 2023

Sd/-

Shri. Augustus. S. Suting
Deputy Project Director, MLAMP
Meghalaya Basin Management Agency